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Enter Company Name in cell B2.Company Name Iron Mountain 

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

Enter the name of the Project Lead in cell B3. Enter the Project Start date in cell E3. Project Start: label is in cell C3.
Project Lead
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C

ell 
Green Mountain Falls

C
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Remob/Pond Drain Stacy/Chris 0% 10/19/22 10/20/22

R

o
Storm Pipe/Structure Install Stacy/Chris 0% 10/20/22 11/7/22

BH Upper Gas Lowering Black Hills 0% 10/31/22 11/1/22

Concrete/Asphalt 0% 11/7/22 11/11/22

Clean up/Demob Stacy/Chris 0% 11/10/22 11/11/22

This is an empty row
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Insert new rows ABOVE this one

Dec 5, 2022

Wed, 10/19/2022

Oct 17, 2022 Oct 24, 2022 Oct 31, 2022 Nov 7, 2022

Project Start:

Display Week:
Nov 14, 2022 Nov 21, 2022 Nov 28, 2022


